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Change Title 
Modify Milestone M-045-92 Due Dates 

Description/Justification of Change 
This change control form modifies Milestone M-045-92 due dates for construction of Barriers 1 and 2 and design and 
construction of Barriers 3 and 4. 

Good cause exists for changing the milestone due dates because ORP was required to shift resources to other 
higher priority, higher risk work scope for the Radioactive Liquid Tank Waste Stabilization and Disposition 
Project (i.e. Project Baseline Summary ORP-0014), including among other things, safety concerns. As a result, 
construction of the SX Barriers 1 and 2 has been delayed. 

Good cause also exists to delay the design and construction of Barriers 3 and 4 as the Washington State 
Department of Ecology (Ecology) and ORP have yet to agree upon the locations for these barriers. As all barrier 
designs are site specific, and without a location, no barrier design and associated monitoring plan can be developed, and 
construction cannot be completed by the current milestone due date. At the July 22, 2014, TPA Milestone M-045-56 
meeting, it was agreed between Ecology and ORP that discussions of FY2015 interim measures would be deferred to a 
future meeting which has not yet been held. Those discussions would have included decisions as to which interim 
measures would be performed in FY2015, including the locations for any interim surface barriers to be designed and 
constructed. It is proposed that Ecology and ORP discuss barrier locations during the M-045-56 Milestone 
annual interim measures meetings held by the end of July 2015. 

ORP has requested resources for an updated design, if necessary, to prevent water intrusion, and construction of 
Barriers 1 and 2 and starting in fiscal year 2016 with construction anticipated to be completed in October 2018. 
The original sequencing and durations of design and construction activities among the four barriers has been 
preserved with the proposed changes reflected in the milestone language below. 

Impact of Change 
This change control form modifies the dates on pending actions under Milestone M-045-92 and establishes new dates for 
reaching agreement on a path forward . 

Affected Documents 
The HFFACO, as amended, and Hanford Site internal planning, management, and budget documents (e.g., River 
Protection Project System Plan, Baseline Control documents, and related work authorizations and directives). 
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\_ . 
Specific changes to Tri-Party Agreement Appendix Dare displayed with double underline to 
indicate addition of text and by strikeout to indicate deletion of text. 

M-045-92 After the determination identified in Milestone M-045-22, complete 10/31/201710/31/2020 
Lead Agency: installation of four (4) additional interim barriers, according to the following Or As lndicated ln 
Ecology schedule (unless Ecology and USDOE have determined to continue vadose the Descriptive Text 

zone testing and DOE has submitted a change request for M-045-92): Of This Milestone 

• By October 31, 201~~, construct barriers 1 and 2 in 241-SX 
farm, per the design and monitoring plans already approved by 
Ecology under milestones M-045-92-:-. or per updated designs 
approved by Ecology. 

Construct the remaining two (2) barriers per the following revised 
schedule: 

• DQE and fa~ology will agiee on loQations for Barrier 3 and 4 
by Set1tember 30, 2015, 

• Barrier 3 Design/Monitoring Plan 06/30/15 06/30/18 

• Construct Barrier 3 10/31/16 10/31/19 

• Barrier 4 Design/Monitoring Plan 06/30/1606/30/19 

• Construct Barrier 4 10/31/1710/31/20 

The design and monitoring plans will be consistent with those developed for 
WMA T and TY unless DOE and Ecology agree otherwise. Ecology will 
authorize construction upon approval of the final design and monitoring 
plans. 


